

ADHI Menerima Pembayaran Kedua LRT Jabodebek Tahap I


Pada hari Senin (10/12), ADHI telah menerima realisasi pembayaran kedua pekerjaan proyek LRT Jabodebek Tahap I senilai Rp2,5 triliun (exc. pajak) dari PT Kereta Api Indonesia (Persero) selaku pengelola proyek LRT Jabodebek. Pembayaran ini dilakukan berdasarkan progres pekerjaan LRT Jabodebek Tahap I dari bulan Oktober 2017 sampai dengan Juni 2018. Selanjutnya, ADHI akan menerima rencana pembayaran ketiga mengacu kepada progres pekerjaan dari bulan Juli 2018 sampai dengan Desember 2018.

Pembayaran LRT Jabodebek dilakukan oleh Pemerintah melalui PT KAI berdasarkan hasil progres pekerjaan yang telah dievaluasi dan diperiksa oleh BPKP (Badan Pengawasan Keuangan dan Pembangunan).

Sampai dengan 30 November 2018 progres pelaksanaan pembangunan prasarana LRT Jabodebek Tahap I telah mencapai 51,1%. Rincian progres pada setiap lintas pelayannya sebagai berikut:

- Lintas Pelayanan 1 - Cawang – Cibubur : 71,7%
- Lintas Pelayanan 2 - Cawang – Kuningan – Dukuh Atas : 38,7%
- Lintas Pelayanan 3 - Cawang – Bekasi Timur : 45,3%

Pelaksanaan pembangunan prasarana LRT Jabodebek Tahap I direncanakan selesai pada tahun 2019.



ADHI Received Second Payment for LRT Jabodebek Phase I


On Monday (10/12), ADHI has received the second payment of Jabodebek Phase I of LRT project worth Rp2.5 trillion (excluding tax) from PT Kereta Api Indonesia (Persero) as the Jabodebek LRT project investor. This payment is based on the progress of the LRT Jabodebek Phase I by ADHI from progress of the work on October 2017 to June 2018. ADHI will then receive the third payment referring to the progress of the work from July 2018 to December 2018.

The payment of LRT Jabodebek Infrastructure Construction is carried out by the Government of Indonesia through KAI based on the evaluation and examination of construction progress done by the BPKP (Finance and Development Supervisory Agency).

Up to November 30th 2018, the progress of first phase LRT Jabodebek Infrastructure Construction has reached 51.1%. The progress for each business line are as follows:

- Service Line 1 - Cawang-Cibubur : 71.7%
- Service Line 2 - Cawang-Kuningan-Dukuh Atas : 38.7%
- Service Line 3 - Cawang-Bekasi Timur : 45.3%

The construction process of LRT Jabodebek Phase I is expected to finish in 2019.





beyond construction

MEDIA RELEASE

Desember 2018

Untuk informasi lebih lanjut, hubungi:
For further information please contact:

Ki Syahgolang Permata

Corporate Secretary

PT Adhi Karya (Persero) Tbk.

Jl. Raya Pasar Minggu Km.18, Jakarta 12510.


P. +62 21 797 5312


F. +62 21 797 5311


M. +62 811 8451 604

E. kiki@adhi.co.id

W. www.adhi.co.id

 @adhikaryaID

 @adhikaryaID

 adhikaryaID

Disclaimer:

Important Notice

- Dokumen ini dipersiapkan hanya untuk pihak yang hadir dengan tujuan diskusi. Dokumen ini beserta isinya hanya boleh direproduksi, diungkapkan atau digunakan dengan persetujuan tertulis PT Adhi Karya (Persero) Tbk.
- Dokumen ini dapat berisi pernyataan yang memproyeksikan harapan dan ekspektasi masa depan, yang mewakili keadaan Perusahaan saat ini dengan kemungkinan kejadian di masa yang akan datang dan perencanaan keuangan. Proyeksi tersebut dibuat berdasarkan asumsi dan data yang tersedia pada saat data ini dibuat, yang mengandung risiko dan dapat berubah sewaktu-waktu.
- PT Adhi Karya (Persero) Tbk. atau pihak terkait lainnya terbebas dari tanggung jawab atau kerugian yang muncul akibat penggunaan dokumen ini maupun isinya atau yang terhubung dengannya.

Disclaimer:

Important Notice

- *This document was prepared only for the party with the purpose of discussion. This document and its contents June only be reproduced, disclosed or used with the express written consent of PT Adhi Karya (Persero) Tbk.*
- *This document June contain statements that projected hopes and expectations in the future, which represents the Company's current circumstances with possible events in the future and financial planning. The projections are based on assumptions and available data at the time this data is created, containing risks and are subject to change at any time.*
- *PT Adhi Karya (Persero) Tbk. or connected parties will not be liable in any way for any consequences (including but not limited to any direct, indirect, or consequential losses) arising from or relating to any reliance on or use of the content of this document.*



commuter properti

persada properti

persada gedung

persada beton